

5 December 1963

MEMORANDUM FOR: Deputy Director (Science and Technology)

SUBJECT : Daily Activity Report - 5 December 1963

1. GENERAL:

25X1A

a. [ ] Engineering & Analysis Division, OSA, visited G. E. - A. T. L., Albany, on 4 December reviewing progress on KEMPSTER B.

b. [ ] returned from General Dynamics, Fort Worth, on 4 December. The dates of 16 through 20 December were tentatively scheduled for making [ ]

25X1A

25X1D

25X1D

c. [ ] General Dynamics, Fort Worth, will visit OSA on 5 December to review radar measurement tests performed in support of the satellite study program.

25X1A

2. FIELD ACTIVITIES:

a. GOLDEN TREE

(1) Mission 3787 was completed on 4 December. Pilot estimates 5% coverage. No reaction reported.

(2) Mission 3788 scheduled for 5 December has been cancelled due to weather.

**SECRET**

b. SATELLITE

(1) Search continues for Mission 9061 capsule.

c.  DETACHMENT

(1) No activity. Aircraft ETIC on 15 December.

d. EDWARDS AFB DETACHMENT

(1) Mission 3252 alerted for launch from Ramey AFB at 0600 EST on 6 December.

3. OX CART FLIGHT SUMMARY:

a. Three flights were accomplished on 4 December.

b. Aircraft #124 completed flight #176; purpose - training. Maximum speed was Mach 1.4; maximum altitude was 44,000 ft; duration - 1:39.

c. Aircraft #127 completed flight #21; purpose - training and Type I package test. Maximum speed was Mach 2.02; maximum altitude was 60,500 ft; duration - 1:35.

d. Aircraft #133 completed flight #2; purpose - aircraft, engine and systems checkout. Maximum speed was Mach 2.02; maximum altitude was 70,000 ft; duration - 0:40. LAC plans to turn this aircraft over to Detachment #1 on 9 December 1963.

Duty Officer: PS/OSA

Distribution:

- Cpy 1 - DD/S&T (To be returned to PS/OSA) - PS/OSA Subject
- 2 - AD/OSA
- 3 - D/TECH/OSA
- 4 - D/FA/OSA
- 5 - PS/OSA Chrono
- 6 - RB/OSA

**SECRET**